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PROJECT TIMELINE FACTS: 

 

 2004: CARES recommends further study needed for replacement medical center 

in Louisville, KY. 

 June 2006: CARES Stage I Study published, validating the need for a 

replacement medical center in Louisville, KY. 

 June 2006: SecVA announces the replacement medical center will be built in 

Louisville, KY. 

 December 2006: Site selection board is established. 

 February 2007: On the FY08 Construction and 5 year capital investment plan, 

Louisville VAMC scored #4. 

 March 2007: Architect/Engineer Firm, URS Smith Group, was selected and 

contract awarded, pending funding. 

 February 2008: On the FY08 Construction and 5 year capital investment plan, 

Louisville VAMC scored #7. 

 September 2008: Funding for the Louisville replacement medical center was 

approved for the VA. 

 October 2009: $75 million appropriated for real estate acquisition, master 

planning, design, and preliminary site development. 

 October 2009: Feasibility Study to replace the Louisville VA medical center was 

completed. 

 May 2010: Real Property Service (RPS) conducted Market Research to 

determine interested sources with 25 contiguous, developable acres, within 

specific radius of University of Louisville medical center. 

 August 2010: SecVA authorizes due diligence studies on top three (3) green 

field sites, the downtown site, and the existing Zorn Ave site. 

 March 2011: NEPA process commences on 5 locations: Brownsboro, St. 

Josephs, Fegenbush, Downtown and Zorn Ave. 

 November 2011: SecVA Announces preferred site selection at Brownsboro and 

alternate preferred site at St. Josephs.  
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 November 2011: NEPA site specific analysis begins on Brownsboro and St. 

Joseph sites. 

 May 11, 2011: Town hall #1 held, to discuss the 5 site options to the Veterans 

and community  members 

 March 2012: Draft Programmatic Environmental Analysis (PEA) is published. 

 March 2012: public comment on the PEA is opened. 

 April 2012: Town Hall #2 is held, to discuss the draft PEA with the community 

and Veteran populations and solicit comments and feedback. 

 April 2012: Comment period on the PEA is closed. 

 April 2012: Office of Construction and Facilities Management (CFM) begins the 

space planning process with the medical center. 

 May 2012: Contractor  begins master planning process 

 June 2012: Final PEA and Finding of no significant impact (FONSI) are 

published.  

 June 2012: SecVA Announces that Brownsboro was selected as the site for the 

replacement Louisville VA Medical Center. 

 July 2012: RPS purchases 34.34 acres at 4906 Brownsboro road, for $12.905 

million. 

 July 2012: Space plan anticipated completion. 

 August 2012: Town Hall #3 held, to discuss the master plan for the replacement 

medical center with Veterans and local community members.  

 November 2012: Master Plan completed. 

 February 2013: Design starts, will last approximately 24-30 months. 

 2015: Anticipated start of construction, will last approximately 3-4 years. 

 2018: Anticipated completion date of the replacement Louisville VAMC. 

 


